◆ EXPERTISE

Project Management

Leading projects end to end: scope, schedule, cost, risks and stakeholders, using waterfall, agile, and hybrid approaches.

Luiz Fernando Castilho

luizcastilho.com/en/expertise/gerenciamento-projetos

> I deliver projects as business outcomes, not as completed schedules: the closing criterion is the benefit in operation, with the client's own team in charge.

CORE CAPABILITIES

Project structuring and planning — I turn the initiative into scope, deliverables and a schedule and cost baseline, with assumptions and constraints recorded before the first day of execution.

Integrated scope, schedule and cost control — I track execution against the baseline and treat change as a formal decision, with the impact calculated across all three.

Project risk management — I identify and treat the risks of the initiative itself, with a defined response and a named owner.

Stakeholders and communication — I map who decides, who influences and who is affected, and define what each one receives, when and in what format.

Choosing the approach: waterfall, agile or hybrid — I calibrate the method to the degree of uncertainty and to the contract, without imposing a framework where it does not fit.

Decision-oriented status and indicators — I report variance, trend and response options, instead of percentage complete.

CREDENTIALS

PMP
Project Management Professional
Project Management Institute · 2026

PRINCE2 7
Practitioner
PeopleCert · 2026

PMI-RMP
Risk Management Professional
Project Management Institute · 2026

Certifications verifiable at luizcastilho.com/en/certifications

HOW I WORK

Talks and keynotes — sessions at corporate events, boards and leadership development programs.

In-company training — training for teams and managers, from conceptual foundations to application in the organization's own context.

Hands-on workshops — the team leaves the session with the plan for its own project: scope, work breakdown structure, schedule and risks.

Project review — assessment of an initiative under way, with the cause of the deviation identified and a prioritized recovery plan.

Project structuring — full planning up to an approved baseline, handed over for the internal team to execute.

Project delivery — I take over management from initiation to closing, with capability transfer to the internal team as the closing criterion.

Scope and duration are defined by the size of the project, the organization's maturity and the stage of the initiative. Portfolio prioritization and the project management office are covered in the Program & Portfolio section.

Let's talk about the project you need to deliver.

luizfernandocastilho@gmail.com · **+55 61 99102-7130** · linkedin.com/in/luizfernandocastilho
luizcastilho.com/en/expertise/gerenciamento-projetos

Project management content at youtube.com/@luizfernandocastilho